

1 BILL NO. S-86-10-20

2 SPECIAL ORDINANCE NO. S-172-86

3 AN ORDINANCE approving Change Order  
4 No. 1 and FINAL - Prospect Avenue  
5 Storm Sewer, Res. 419-85, with  
6 All Star Construction & Excavating,  
7 in connection with the Board of  
8 Public Works and Safety of the  
9 City of Fort Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and FINAL - Prospect  
13 Avenue Storm Sewer, Res. 419-85, with All Star Construction &  
14 Excavating, in connection with the Board of Public Works and  
15 Safety, for:


16 Final street and curb restoration  
17 have been eliminated from this  
18 project and are to be completed  
19 under another construction contract.  
20 The costs outlined in Item #17  
21 are associated with additional  
22 construction work due to the lowering  
23 of the storm sewer throughout its  
24 total length to avoid a grade con-  
25 flict with an existing water main;

26 involving a net decrease of Forty-Eight Thousand Seven Hundred  
27 Ninety-Six and 70/100 Dollars (\$48,796.70), all as more particularly  
28 set forth in the specifications, and which is on file with the  
29 Office of the Board of Public Works and Safety and is by reference  
30 incorporated herein, made a part hereof, and is hereby in all  
31 things ratified, confirmed and approved.

32 SECTION 2. That this Ordinance shall be in full force  
and effect from and after its passage and any and all necessary  
approval by the Mayor.

  
Councilmember

APPROVED AS TO FORM  
AND LEGALITY

  
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 10-14-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (Lost) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>      </u>	<u>      </u>	<u>1</u>	<u>      </u>
<u>BRADBURY</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>BURNS</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>EISBART</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>HENRY</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>REDD</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHMIDT</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>STIER</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>TALARICO</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>✓</u>	<u>      </u>

DATE: 10-28-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. S-172-86 on the 28th day of October, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of October, 1986, at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 31 day of October, 1986, at the hour of 4:00 o'clock P. M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

Change Order No. 1 and FINAL  
Project No. \_\_\_\_\_  
Name of Project: Prospect Avenue Storm Sewer  
TO: All Star Construction & Excavating  
(Contractor)

Resolution No. 419-1985  
Board Order # 174-85  
Date 7 October 1986

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED SHEET #3			
Total Decrease				57,320.70	
Total Increase					8,524.00
Net (Decrease)( <del>XXXXXXX</del> )				Contract Price	48,796.70

The sum of \$48,796.70 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 152,763.50
Current Contract Price Adjusted by Previous Change Order	\$ 152,763.50
New Contract Price including this Change Order	\$ 103,966.30

The time provided for completion in the contract for this project is (unchanged)(~~increased~~)(~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 10-7-86  
Accepted by: [Signature] Contractor Date \_\_\_\_\_  
Approved by: [Signature] Date \_\_\_\_\_  
Approved by: [Signature] Owner Date 10-8-86  
[Signature]  
Attested by: [Signature] Clerk Date 10-8-86

ATTACHMENT TO CHANGE ORDER  
PROSPECT AVENUE STORM SEWER  
CHANGE ORDER #1 and FINAL

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	8 LF	15" RCP Class IV	28.00		224.00
2	1 EA	CFW Type I-B Manhole	928.50	928.50	
3	2 EA	CFW Type I-C or I-F Inlets	570.00	1,140.00	
5	1,416 CY	Special Gravel Backfill	5.45	7,717.30	
6	1,740 SY	12" Deep Strength Asphalt	14.75	25,665.00	
7	3,100 SY	2" Type A-2 Surface Asphalt	3.00	9,300.00	
8	10 EA	House water line disconnect and			
		new lines installed (complete)	750.00	7,500.00	
9	1,000 SY	Double Chip and Seal	2.10	2,100.00	
10	80 SY	10" Reinforced Concrete @ J			
		Bolts	24.00	1,920.00	
11	60 CY	#73 Stone Backfill	9.30	558.00	
13	40 LF	21" RCP Class IV Sanitary Sewer			
		Replacement	1.00	40.00	
14	2 EA	CFW Type I-A Sanitary Manhole	1.00	2.00	
15	1,000 SY	Seeding & 2" Mulch	0.45	450.00	
17	LS	Storm Sewer Line Lowering			8,300.00
Total Decrease				57,320.70	
Total Increase					8,524.00
Net (Decrease) (Increase)				48,796.70	



Change Order No. 1 and FINAL

Resolution No. 419-1985

Board Order No. 174-1985

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Final street and curb restoration have been  
eliminated from this project and are to be completed under another  
construction contract. The costs outlined in item #17 are associated  
with additional construction work due to the lowering of the storm  
sewer throughout its total length to avoid a grade conflict with an  
existing water main.

2. Will proposed change alter size of the project? Yes X No         
If yes, explain

Restoration items have been deleted as outlined above.

3. Affect on operation and maintenance cost of this project:

N/A

  
Allan D. Frisinger

Res. 419-85

TITLE OF ORDINANCE Change Order #1 and FINAL - Prospect Avenue Storm Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works &amp; Safety

SYNOPSIS OF ORDINANCE Final street and curb restoration have been eliminated from this project and are to be completed under another construction contract. The costs outlined in item #17 are associated with additional construction work due to the lowering of the storm sewer throughout its total length to avoid a grade conflict with an existing water main. All Star Construction & Excavating is the contractor.

J-86-10-20

EFFECT OF PASSAGE Restoration items have been deleted as outlined above.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$48,796.70

ASSIGNED TO COMMITTEE



BILL NO. S-86-10-20

*Held  
until 10/28/86*

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS  
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1  
and FINAL - Prospect Avenue Storm Sewer, Res. 419-85, with All  
Star Construction & Excavating, in connection with the Board of  
Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

*Thomas C. Henry* THOMAS C. HENRY  
CHAIRMAN

*Donald J. Schmidt* DONALD J. SCHMIDT  
VICE CHAIRMAN

*Mark E. GiaQuinta* MARK E. GiaQUINTA

*Paul M. Burns* PAUL M. BURNS

*Charles B. Redd* CHARLES B. REDD

CONCURRED IN 10-28-86

SANDRA E. KENNEDY  
CITY CLERK